A

DelDOT

April 23, 2012
Date: March 29, 2012
Time: 10:00 AM
Location: DelDOT Conference Room
RE: Construction Advisory Group - Meeting #3 Minutes
ATTENDEES:
TITLE FIRST LAST ASSOCIATION
Mr. Larry Agsten Homeowner
Ms. Nancy Fanning Homeowner
Mr. Mel Fortney Homeowner
Mrs. Sally Fortney Homeowner
Mr. Bob Payne Homeowner
Ms. Gail Payne Homeowner
Mr. Steve Plotkin Homeowner
Mrs. Marcia Plotkin Homeowner
Ms. Carrie Subity Bethany/Fenwick Chamber of Commerce
Mr. Scott Thomas Southern Delaware Tourism
Ms. Laura Walter Coastal Point
PROJECT TEAM:
TITLE FIRST LAST ASSOCIATION
Mr. Chris Baker George & Lynch
Mr. Mike Delp George & Lynch
Mr. David Geiszler DelDOT
Mr. Bruce Kenney George & Lynch
Mr. Jason Lang DelDOT
Mr. Britt Murray DNREC
Mr. Dennis O’Shea FHWA
Mr. Marx Possible DelDOT

WELCOME: David Geiszler started the meeting of the Construction Advisory Group (CAG)
at 10:00 AM by welcoming the attendees.

David reminded all attendees to sign in and stated that there were copies of the minutes
from the February CAG meeting available.

David noted that Craig Stevens and Doug Robb were not able to attend the meeting due to
another meeting that they were attending in Dover. He mentioned that Delmarva Power
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and Light had completed their work in the area. He also noted that George & Lynch will be
replacing the turtle fencing within the next few weeks. The fencing will be replaced by
section and each section will be replaced the same day that it is removed, which will ensure
the continued protection of turtles in the area.

David mentioned that cable stay work on the new bridge has been completed. The main
operation at the time of this meeting is the sand bypass horizontal piping. This has been
completed, with the exception of the expansion joints. The vertical piping will arrive this
week and should begin next week. Testing for the system is tentatively scheduled for the
end of April. David also mentioned that a majority of the work at this time is occurring
underneath the bridge, particularly for capping and securing the cables, painting, etc.

Roadway Approach and Demolition Contract

David noted that George & Lynch is working on milling on both sides of the bridge and,
once that is completed, they will begin to place hot mix for the roadway. The southeast
pedestrian bridge entrance has also been completed.

David noted that construction on the “A-B” Connector has begun, and the goal for
completion is currently the middle of May. Once the new “A-B” Connector has been
completed, traffic will be switched to begin using it.

David mentioned that bridge demolition should begin later in the spring and should take
about four months for completion.

Park Contract Update

David did not have any new information to share regarding the contract.

Questions

What happens long-term to the temporary cellular tower? David noted that T-Mobile had
requested to place the temporary tower on the site while work was being conducted by
Delmarva Power and Light. The issue of removal of the temporary tower is now being

discussed between George & Lynch and T-Mobile.

What is the antenna on the northeast pylon? Marx Possible noted that it is most likely a
weather station that is being placed on the bridge.

What will happen to the piles of material in the George & Lynch yard? Marx Possible noted
that in the near future, work will begin to build-up the sand dunes. When that work begins,
the piles will begin to decrease.
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When will the lights be turned on? David mentioned that the lights will be turned on later
in May. Jason Lang mentioned that planning is continuing for the dedication ceremony in
May.

[s there a bike or run event being held on the day of the dedication ceremony? Jason Lang
noted that there would not be any special bike or run events on the day of the dedication
ceremony.

MEETING SCHEDULING/WRAP UP:

The next Construction Advisory Group meeting will take place on Thursday, April 26 at
10:00 a.m. at the DelDOT Conference Room.



